HABERSHAM COUNTY BOARD OF COMMISSIONERS EXECUTIVE SUMMARY

SUBJECT:	Change Order to Fire/EMS Headquarters	Administration Facility
DATE: March 18, 2024		(X) RECOMMENDATION
		() POLICY DISCUSSION
BUDGET INFORMATION:		() STATUS REPORT
ANNU	JAL-	() OTHER
CAPI	ΓAL- \$183,450.00 (SPLOST VII)	• •
	,	

COMMISSION ACTION REQUESTED ON: March 18, 2024

PURPOSE: To request Commission approval for additional square footage on Fire/EMS Headquarters Administration Facility.

BACKGROUND / HISTORY: The Capital Projects Manager is requesting to finalize the design square footage for the future Fire/EMS Headquarters Administration Facility. The RFP for the Architectural Design Services states that the scope has not been finalized and has the total square footage at 22,523. CROFT, who was the firm selected for Architectural Services, has now finalized the additional square footage, which needs to be added to the design fee.

FACTS AND ISSUES:

CIDICA

- a. The original design fee was \$447,150 for 22,523 sf = \$19.85/ design square foot.
- b. Change Order fee is \$183,450 for 9,274 sf added = \$19.78/ design square foot.
- c. The original design square footage was 22,523.
- d. The finalized design square footage is 31,797.
- e. The design change order adds and/or increases the square footage of the following spaces: **Fire, 1**st **Floor:**

Reception, admin/offices, bunkrooms/locker room, laundry area, kitchen area, dining area, gear locker, wash/decon rooms, supply/storage, electric/mechanical rooms, fire sprinkler/riser, and 4 apparatus bays.

EMS, 2nd Floor:

Stairs, elevator, lobby, records, reception, admin/offices, server room, GCIC, radio admin room, dispatch, EOC, kitchen area, breakroom, laundry area, bunk rooms, and showers/restrooms.


f. The final square footage could only be determined once the Architect was selected.

O	\mathbf{p}^{r}	Γ	\cap	N	S	•
v	1.		w	410	1.7	•

- Approve the design change order to CROFT for a total of 31,797 square feet.
 Deny the design change order to CROFT for a total of 31,797 square feet.
 Commission defined alternative.

RECOMMENDED SAMPLE MOTION: Move to approve the design change order to CROFT for a total of 31 797 square feet

51,/9/ square reet.
DEPARTMENT: Prepared by: Jerry Baggett
Capital Projects Manager & Director of Public Works, Habersham County, Georgia
ADMINISTRATIVE COMMENTS:
DATE: County Manager



SΩ



Croft & Associates
3380 Blue Springs Road
Kennesaw, Georgia 30144
770.529.7714 (p) 770.529.7716 (f)
www.croftae.com



OWNER

HABERSHAM COUNTY

130 JACOB'S WAY

SUITE 302

CLARKSVILLE, GA 30523



HABERSHAM COUNTY FIRE-EMS HEADQUARTERS DEMOREST MT AIRY HW, DEMOREST, GA 30535

A 201X-XX-XX ISSUE A

No. Date Description

ISSUANCE

PROJECT NUMBER **2022-314**

RAWN: CHECKED: thor Checker

SHEET TITLE

FLOOR PLAN - LEVEL 1

SHEET NO. **A-101**

S O

GENERAL FLOOR PLAN NOTES:

- 1. DO NOT SCALE DRAWINGS. USE DIMENSIONS ONLY.
- 2. CONTRACTOR SHALL VERIFY ALL DIMENSIONS AND JOB CONDITIONS AND NOTIFY ARCHITECT IMMEDIATELY OF DISCREPANCIES BEFORE PROCEEDING WITH THE WORK. WORK IS TO BE PLANNED SO THAT DISCREPANCIES ARE DISCOVERED WITH ADEQUATE TIME FOR REVIEW BY ARCHITECT WITHOUT DELAY TO SCHEDULE.
- 3. NO CHANGES, MODIFICATIONS OR DEVIATIONS SHALL BE MADE FROM THE DRAWINGS WITHOUT FIRST SECURING WRITTEN PERMISSION FROM THE ARCHITECT.
- 4. REQUEST WRITTEN INTERPRETATION FROM THE ARCHITECT FOR LACK OF OR AMBIGUITY OF INFORMATION IN THE DRAWINGS PRIOR TO PROCEEDING WITH THAT PORTION OF THE WORK.
- 5. DOORS SHALL BE LOCATED 4" FROM THE ADJACENT WALL, UNLESS NOTED OTHERWISE.
- 6. ALL WALLS OR PORTION OF WALLS WITH TILE FINISH SHALL HAVE CEMENTITIOUS TILE BACKER BOARD IN LIEU OF GYPSUM WALL BOARD.
- DIMENSIONS ARE TO FACE OF STUD, OR FACE OF MASONRY, OR GRIDLINE UNO.
- 8. LOCATION OF ALL WALL MOUNTED DEVICES SHALL BE VERIFIED WITH ARCHITECT PRIOR TO INSTALLATION.



Croft & Associates
3380 Blue Springs Road
Kennesaw, Georgia 30144
770.529.7714 (p) 770.529.7716 (f)
www.croftae.com



OWNER

HABERSHAM COUNTY

130 JACOB'S WAY

SUITE 302

CLARKSVILLE, GA 30523



HABERSHAM COUNTY FIRE-EMS HEADQUARTERS DEMOREST MT AIRY HW, DEMOREST, GA 30535

No. Date Description
ISSUANCE

PROJECT NUMBER **2022-314**

RAWN: CHECKED: thor Checker

SHEET TITLE
FLOOR PLAN - LEVEL 2

SHEET NO. **A-102**

