



HABERSHAM COUNTY CAPITAL PROJECTS

Jerry Baggett, Capital Projects Manager

CAPITAL PROJECTS

- **911 EMA/Fire Station**
- **Animal Shelter**
- **Recycling Centers**
- **Detention Center**
- **Other**

911 EMA/FIRE STATION

- 16 acre site at Double Bridge Road
- ALTA survey being developed
- Can use preliminary layout developed by CROFT
- Schedule
- Estimated 2023 Construction Cost =



ANIMAL SHELTER

- Concept layout has been developed and approved
- CROFT released to begin preliminary layout
- Preliminary site plan has been developed
- Schedule
- Estimated 2023 Construction Cost =

RECYCLING CENTERS

- **2 potential sites – Fire Station 16 and Frank Arrowood Road, near old landfill**
- **Using Union County recycling center as a prototype**
- **Working on narrative, construction budget and schedule for grant application for recycling centers**
- **Anticipated Schedule**
- **Estimated 2023 Construction Cost =**




Union County Moccasin Road Recycling Center – Back View




DETENTION CENTER

- **New building to be constructed at existing location**
- **Expansion to xx cells**
- **Possible Schedule**
- **Estimated 2023 Construction Cost =**



OTHER PROJECTS

- **Site Plan for South Park location in conjunction with the new Animal Shelter**
- **Other**



ESTIMATE OF FUNDING OBLIGATIONS


PROBABLE PROJECT TIMELINES

Animal Shelter ————— **Break ground Spring 2024, Completion by ???**


**911 EMA /
Fire Station** ————— **Break ground Fall 2024, Completion by ???**

Recycling Centers ————— **Break ground Fall 2023, Completion
by ???**

Detention Center ————— **Future SPLOST Project**

A series of thin, dark grey lines intersecting to form a complex, abstract geometric pattern in the top-left corner of the slide. The lines vary in orientation, creating a sense of depth and structure.

QUESTIONS???



THANK YOU!

Jerry Baggett

Capital Projects Manager